
 

 

Meeting Notes 

Powell SIT Meeting 
3/3/2016 
9AM 
Powell ES​, ​1350 Upshur St NW, Washington, DC  
Facilitator: Toussaint Webster 

 

Overview: 
Objectives: 
To ​update the SIT on building D layout, features, and progress​; To introduce the permitting 
process for construction; To deliver a site overview and communicate updated timeline 
 

Attendance: 

1  Iris Amaya  11  Christine Miller 

2  Maria Lopez  12  Ms. Lindo 

3  Deysi Vasquez  13  Ms. Lyons­Lucas 

4  Margarita Sanchez  14  Novella Brady 

5  Carla Ferris  15  Toussaint Webster 

6  Patrice Dean  16  Christina Weaver 

7  Deepa Shukla  17  Elise Washe 

8  Ken Forsberg  18  Regina Myers 

9  Mia Paustian  19  Percia Williams 

10  Andreina Laffarge  20  Tessy Piness 

 

Notes: 
Issue  Comments 

Building D Layout 
Recap 

▪ Novella Brady presented both floors of the Building D plan 

 

The Following Questions were asked: 

▪ With the second floor bridge coming from building C, will there be some 
retrofitting? ​Yes, there will be some retrofitting for the bridge that runs over the first 
floor of the existing atrium. 
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▪ Will custodians have supply space in Building D or just office space that was 
mentioned? ​We will work with the school to identify custodial storage space. 

▪ Will there be any future work on the auditorium once it’s no longer a cafeteria? 
There will be minor work like removing the freezer and some very minor cosmetic 
changes that will be developed in the future. 

▪ Is the current kitchen space accounted for once the new kitchen is built in Building 
D? ​Yes, it will be turned into a boys bathroom. 

▪ Are there bathrooms on the second floor of Building D? ​Yes, a staff bathroom.  

▪ Is there a student bathroom in Building D?​ No, but we are adding one student 
bathroom to building C on the first floor (mentioned above). 

▪ Will the bridge be enclosed glass or open? ​It will be open with glass railing that 
matches the railing that currently exists in Building C. 

Subcontractors/Trades 
Currently Secured 

 

▪ Sitework (outdoors) 

▪ Structural Steel 

▪ Concrete 

▪ Mechanical/Electrical/Plumbing 

▪ Windows/Exterior Curtainwall/Glazing 

 

The Following Questions were asked: 

▪ How many more subcontractors/trades need to be secured? ​We need 55% more of 
our individual subcontractors hired/secured, but the remaining ones only account for 
25% in dollars. The big ones are secured. 

▪ Does that fact that not 100% are under contract delay construction initiation?​ No, 
we can begin with the major contractors that are secured. 

▪ What is the status of the parking lot where the playground will be?​ The landscaping 
and playground work comes after the site work, which has been contracted. 

▪ Is funding secure? Is there a correlation between contracts and scheduling?​ No, they 
are separate. 

▪ The neighbors complained that the parking lot didn’t meet their standards. Will that 
delay the project?​ The plan that was sent to the ANC was a civil plan, not a 
landscaping plan. When we came in June, our plan included elements of the site plan. 
That part is still being finalized. Then it will be presented to the ANC. Our goal is to 
finalize that exercise, include what we can do, and present it in an upcoming SIT 
meeting. 

▪ You mentioned that the funding is secure, so what’s the holdup for construction to 
start? ​Correct. City council approved Building D and site work funds of $10.8M. To be 
clear, the budget was established in 2013. With market fluctuations, the cost of the 
building expanded. Because of the budget, we wanted to keep the same building 
design. The site work will be paid for with what is left.  
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▪ How much money will be left after building D?​ The total for the entire project was 
$40M. We are still evaluating exactly how much will be left outside of the $10.8M for 
building D and site work. 

▪ How much money did we give to Twin Oaks Community garden to move? ​The 
overall cost was $1.5M, none of which came from the Powell budget 

▪ Can you give us a breakdown of how much was spent on each building separately 
(i.e. $X was spend on Building A, $Y was spent on Building B, and $Z was spent on 
Building C)? ​Building A ​=​ $7.2M; Building B ​=​ $7.8M; Building C ​=​ $11.6M. 

▪ We were told that the Twin Oaks relocation would come from the Powell 
contingency budget, so exactly where did the $1.5M come from? ​The $1.5M was 
awarded as a change, so it did not come from Powell’s budget. 

▪ If it was a change to the contract, it must have come out of the Powell construction 
budget​. The $1.5M in Funds for the Twin Oaks relocation project were included in a 
January 2015 reprogramming request that was approved by DC Council for DPCS 
projects.  

Overview of Permit 
Approval Process 

▪Submission to Department of Consumer and Regulatory Affairs (DCRA) for review by: 

▪Zoning, Structural, Mechanical/Electrical/Plumbing, and others 

▪ Then sister agencies must review: Department of Energy and Environment (DOEE), DC 
Water, Department of Transportation (DDOT), and the Department of Health (DOH) 

▪ Each department reviews drawings for comments and approval 

▪ Review time per department varies 

▪ The permit is issued once all departments approve the drawings and sign off 

▪ We wanted to explain that process because we are still awaiting permit approval for 
Building D 

▪ The drawings were submitted in April of 2015 for the building permit 

▪ We have been working on this approval with every department 

▪ This had been the source for our delay 

▪ Sensing this delay, we also applied for excavation permit, which is under review as 
well. 

▪ We are in daily communication with all of the agencies that we have yet to secure 
approval from 

 

The Following Questions were asked: 

▪ Are we allowed to know which agencies are taking long? ​DCRA’s website used to 
have a page in which one could monitor the status of their permit. That feature was 
removed from the site last week. So we have to go down to all of their offices in 
person, as well as call and email them. DGS also has a permit expediter on it as well. 
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▪ To what degrees does DGS expect these permitting delays? Will the very long lead 
time be taken into account in future projects? ​DGS is having conversations to 
identify better ways to meet deadlines. 

▪ Is there a way that a SIT can help? A full year of waiting on permits seems 
ridiculous.​ DCRA just held a public hearing on February 29th on to solicit feedback on 
the permitting process. DGS will check for future hearings dates.  

▪ Does DCRA get back to you with valuable feedback? ​Yes, but since there are so many 
players, we have to stay on top of them. 

▪ There must be a date that if the permit is not secure, the project will not be 
complete by December 2016, even with accelerated construction. What is that 
date? ​The team is in the process of evaluating the accelerated schedule.  

Upcoming School 
Construction Activities: 
March 2016 

Projected construction initiation pending receipt of work permit: 

▪Pending approval ­ Construction of Temporary Ramp at Existing Parking Lot 
(Auditorium Entrance) 

▪ The week following ramp construction ­ Demolition of basement stairs, excavation for 
basement and footings 

▪ 2 Weeks following basement stair demolition ­ Installation of Foundation Piers 

 

The Following Questions were asked: 

▪ What basement stairs are you referring to? Are they part of the boiler room? 
There’ll be an internal stairwell from building D into the basement. 

▪ Will there be demolition of the existing basement?​  No there will not be. 

▪ The basement is currently being used custodial storage space. Will that be the case 
when the project is done? ​We are still discussing that with the school leadership. 

▪ Is there the possibility that we can run out of money and the basement gets left 
alone? ​The basement is part of the plan, but we still need to work with school 
leadership. We’ve been exploring ideas for “cleaning up” the basement to include 
storage space and/or a few offices (i.e. DGS Building engineer, school staff, etc.). The 
work would be bare bones: walls, doors, items that can make it a nicer space but still 
within budget.   

▪ Do we know how long it takes from the time that the last permits come in until 
students move in the building? ​We are exploring acceleration and longer shifts. 
December 2016 is still our target. 

▪ Acceleration and longer shifts cost more money, will the budget cover this?​ We will 
not know how much the acceleration adds to the cost of the project until we see how 
much we need get the permit and know how much/little time we have left. 

▪ Can you commit to be transparent if it will not be complete by December 2016?​ Yes, 
we will do better.  

▪ When will pricing for site work be done? ​We are meeting in 2 weeks and will share 
the results in the next SIT Meeting. 
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Design Team Review  ▪ Building D furniture, fixtures, and equipment meeting with Powell leadership will take 
place on March 18, 2016 

▪ The color scheme will be similar to what we have now 

Demolition of 
Basement Stairs and 
Construction of 
Temporary ADA Ramp 

▪ The permanent ADA ramp in the front ­ construction ramp will begin Summer ‘16 

 

The following question was asked: 

▪ How many parking spots in the back lot will be lost due to the ramp in the back? 
One or two spaces will be lost, but we are reviewing the plan to choose the least 
disruptive option. 

Closing  ▪ Contact, with questions and concerns: toussaint.webster@dc.gov and 
www.engagedcps.org 

▪ Next meeting: Next Month or 3rd Thursday in March? 
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